AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L ContractiD Code Page 1 Of8

Cost - Pl us- Fi xed- Fee

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
P00029 2007JUN25 SEE SCHEDULE
6. | ssued By Code | w6Hzv | 7. Administered By (If other than Item 6) Code S0107A
U.S. ARWY TACOM LCMC DCVA HUNTSVI LLE
AVBTA- AQ ABGD BU LDI NG 4505, SUI TE 301
PAM THORNTON (586) 574- 8899 MARTI N ROAD
WARREN, M CHI GAN 48397- 5000 REDSTONE ARSENAL, AL 35898-0001
HTTP: / / CONTRACTI NG. TACOM ARMY. M L
VEAPON SYSTEM WPN SYS: 00
EMAI L: PANMELA. J. THORNTON@JS. ARMY. M L SCD € PAS NONE ADP PT HQ338
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

DRS TEST & ENERGY NMANAGEMENT, | NC.
110 WNN DR NwW
HUNTSVI LLE, AL 35805-1957

9B. Dated (Seeltem 11)

10A. Modification Of Contract/Order No.

DAAEQ7- 02- C- LO65
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 24290 | Facility Code 2002SEP19

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. AccountlngAnd Appropriation Data(lfreqwred) Payment will be made by El ectronic Funds Transfer
ACRN: NET | NCREASE: $1, 253, 511. 00

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: G It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: Mitual Agreenent

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
M CHAEL L. CIONI

M CHAEL. Cl ONl @JS. ARMY. M L (586) 574- 7070

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNED/ 2007JUN25
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243
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CONTINUATION SHEET
PIIN/SIIN DAAEO7-02- C-L065 MOD/AMD P00029

Name of Offeror or Contractor: DRS TEST & ENERGY MANAGEMENT, | NC.

SECTI ON A - SUPPLEMENTAL | NFORVATI ON
PROGRAM Hybrid El ectric (HE) HWMW/ Program

Incorporate Work Directive DRS-0017 Rev. 000, and provide funding

PREVI OUS NEGOTI ATED CONTRACT VALUE: $6, 678, 507. 93

NEGOTI ATED VALUE THI' S ACTI ON: $1, 253, 511. 00

TOTAL NEGOTI ATED CONTRACT VALUE: $7, 932, 018. 93

PREVI OUS OBLI GATED CONTRACT AMOUNT:  $6, 678, 507. 93

OBLI GATED AMOUNT THI'S ACTI ON: $1, 253, 511. 00

TOTAL OBLI GATED CONTRACT AMOUNT: $7, 932, 018. 93

1. This is a bilateral nodification.

2. The purpose of this nodification P00029 is to incorporate Wrk Directive DRS-0017 Rev. 000, and provide funding.

3. Incorporate WO DRS-0017, Rev. 000: WD DRS-0017, Rev. 000, is hereby incorporated at an increase in the negotiated total value of
$1, 253,511.00. (This includes increase in fully burdened | abor at an estinmated anount of $183,298.00 and increase in fixed fee of
$15, 488.00; fully burdened nmaterial at an estimated amount of $977,517.00 and fixed fee of $65,955.00; and travel at an estimated anmount
of $11, 253.00).

4.  Fundi ng:

a. CLIN 1701 (labor) is established in the negotiated value of $198,786.00 and SubCLIN 170101 is established in the amunt of
$198, 786. 00.

b. CLIN 1702 (material) is established at the negotiated value of $1,043,472.00 and SubCLIN 170201 is established and funded
in the anount of $1, 043, 472.00.

c. CLIN 1703 (travel) is established in the negotiated value of $11,253.00 and SubCLIN 170301 is established in the amount of
$11, 253. 00.

d. As aresult of the above, WD DRS-0017, Rev. 000 is fully funded in the ambunt of $1, 253, 511. 00.

5. Revise Clause B.4: Cause B.4 "Incremental Funding for Work Directives" is revised by adding B.4.16 and B.4.17. The attached
clause B.4 is incorporated and shall replace the previous B.4.

6. As aresult of this Mdification P00029, the total negotiated contract value is increased by $1,253,511.00 from $6, 678,507.93 to
$7,932,018.93; the total obligated anmount is increased by $1,253,511.00 from $6, 678, 507.93 to $7, 932, 018. 93.

7. Except as provided herein, all other ternms and conditions remain unchanged.

*** END OF NARRATI VE A0029 ***



CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAEO7-02- C- LO65 MOD/AMD P00029

Page

30f8

Name of Offeror or Contractor: DRS TEST & ENERGY MANAGEMENT, | NC.

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

1701

SECTION B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS

The followi ng CLINs, 1701 (I abor) and
1702 (material), and 1703(travel)
together constitute the total effort
for WD DRS-0017.

The total negotiated val ue of WD DRS-
0017, is as follows:

Estimated Cost: $1,172,068.00
Fi xed Fee: $ 81,443.00
Total Cost: $1, 253, 511. 00

(End of narrative A002)

HE- HWW WD- 0017 LABOR

NOUN: HE- HMWMW UPGRADES- LABOR
SECURI TY CLASS: Uncl assified

CLIN 1701 has been established to fund
estimated LABOR cost and fee for approved
Work Directive No. DRS-0017

The current negotiated value of CLIN 1701
is as follows:

Estimated Cost: $ 183,298.00

Fi xed Fee: $ 15,488.00

Total Cost: $ 198, 786. 00

The total OBLI GATED amount for CLIN 1701 is:
$198, 786. 00

(End of narrative B003)

I nspection _and Accept ance
| NSPECTI ON:  Dest i nation ACCEPTANCE: Desti nation

Deliveries or Perfornmance

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 1 20- JUN- 2008

$ 198, 786. 00

LO

198, 786. 00
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Name of Offeror or Contractor: DRS TEST & ENERGY MANAGEMENT, | NC.

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

170101

1702

170201

HE- HWW WD- 0017 LABOR

PRON: R372C164R3  PRON AMD: 02  ACRN AJ
AV CD: 63300544100
(ANMOUNT:  $ 198, 786. 00)

HE- HWW/

NOUN: HE- HWMW/ UPGRADES- MATERI AL
SECURI TY CLASS: Uncl assified

CLIN 1702 has been established to fund
estimated MATERI AL cost and fee for approved
Work Directive No. DRS-0017

The current negotiated value of CLIN 1702
is as fol |l ows:

Esti mated Cost: $ 977,517.00
Fi xed Fee: $  65,955.00
Total Cost: $1, 043, 472. 00

The total OBLIGATED anmpbunt for CLIN 1702 is:
$1, 043, 472. 00

(End of narrative B003)

I nspection _and Accept ance
| NSPECTI ON:  Dest i nation ACCEPTANCE: Desti nation

Deliveries or Perfornmance
DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 1 20- JUN- 2008

$ 1,043, 472.00

HE- HWW/

PRON: R372C164R3  PRON AMD: 02  ACRN AJ
AV CD: 63300544100
(AVOUNT:  $ 1,043, 472. 00)

LO

1,043,472.00
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Name of Offeror or Contractor: DRS TEST & ENERGY MANAGEMENT, | NC.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
1703 HE- HVWMW/ 1 LO $ 11, 253. 00
NCOUN:  HE- HWW/ UPGRADES- TRAVEL
SECURI TY CLASS: Uncl assified
CLIN 1703 has been established to fund
estimated TRAVEL cost for approved
Work Directive No. DRS-0017
The current negotiated value of CLIN 1703
is as foll ows:
Total Estimated Cost: $ 11,253.00
FEE is not applicable to travel.
The total OBLI GATED amount for CLIN 1703 is:
$11, 253. 00
(End of narrative B003)
| nspection and Acceptance
I NSPECTI ON:  Desti nation ACCEPTANCE: Desti nation
Deliveries or Performance
DLVR SCH PERF COWPL
REL CD QUANTI TY DATE
001 1 20- JUN- 2008
$ 11, 253. 00
170301 HE- HVMWMWW/

PRON: R372C164R3 PRON AMD: 02  ACRN: AJ
AMB CD: 63300544100
(AMOUNT:  $ 11, 253.00)
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Name of Offeror or Contractor: DRS TEST & ENERGY MANAGEMENT, | NC.

B. 4 Increnental Funding for Woirk Directives:

B. 4.1 WD DRS-0001, Rev: 000 - The Governnent shall provide funds under this contract for WD DRS-0001, Rev. 000 covering the estinated
cost and fee hereof on an increnental basis as provided for in the follow ng funding schedul e and pursuant to the Contract C ause
entitled LIMTATION OF FUNDS. It is estimated that the incremental anpunts are sufficient for the perfornmance of work in each of cited
periods. The Governnent may, at its discretion, allot such funds on an incremental basis within each fiscal year. The contractor shall
so plan and execute the work required by this contract as to expend and/or commit funds conpatible with the schedule set forth bel ow.
Whenever the contractor has reason to believe that the funds allotted to this contract for any fiscal year are either insufficient or
excessive for the performance of work required in that fiscal year, the Government shall be so notified.

B.4.1.1 Fundi ng Schedul e WD DRS- 0001

Per f or mance Peri od Anpunt
FYO2 - Award through Dec 02 $650, 000. 00
FY03 - Dec 02 through Dec 03 $126, 308. 00
FYO4 - Dec 03 through conpletion $ 48, 589. 00
B.4.1.2 Funds Allotted for WD DRS-0001, Rev. 000: The anopunt of funds currently obligated to this contract for WD DRS-0001, Rev.

000 is $824,897.00. (The total armpunt obligated on this WD was revised per nodification P00002, which fully funded the WD.)
B. 4.2 RESERVED for WD DRS- 0002
B.4.3. WD DRS-0003

B.4.3.1 WD DRS-0003 (BASIC): - This WD DRS-0003(Basic) is fully funded.

B.4.3.2 WD DRS-0003 (Exercised Option Task 4.5): Partial exercise of option task 4.5, WD DRS-0003, as inplenented by WD DRS-0003, Rev.
001, is fully funded. (Added by nodification P00004, which fully funds partial exercise of option.)

B.4.3.3 WD DRS-0003 (Exercised Option Task 4.5): Partial exercise of option task 4.5, WD DRS-0003, as inplenented by WD DRS-0003, Rev.
002, is fully funded. (Added by nodification P0O0005, which fully funds partial exercise of option.)

B.4.4 WD DRS-0004: - This WD DRS-0004 is fully funded.

B.4.5 WD DRS-0005:

B.4.5.1 Fundi ng Schedul e WD DRS- 0005

Per f or mance Peri od Anpunt
FYO4 - Award through Dec 04 $1, 072, 000. 00
FY05 - Jan 05 through conpletion $ 52,395.00

B.4.5.2 Funds Allotted for WD DRS-0005: The anpunt of funds currently obligated to this contract for WD DRS-0005, Rev. 000 is
$1,124,395.00.* (*Changed via nodification P00011, which fully funds WD DRS- 0005.)

B.4.6 WD DRS-0006: - This WD DRS-0006 is fully funded.

B.4.7 WD DRS-0007: - This WD DRS-0007 is fully funded.
B.4.8 WD DRS-0008: - This WD DRS-0008 is fully funded.
B.4.9 WD DRS-0009: - This WD DRS-0009 is fully funded.
B.4.10 WD DRS-0010: - This WD DRS-0010 is fully funded.
B.4.11 WD DRS-0011: - This WD DRS-0011 is fully funded.
B.4.12 WD DRS-0012: - This WD DRS-0012 is fully funded.
B. 4. 13 RESERVED

B.4.14 WD DRS-0014: - This WD DRS-0014 is fully funded.
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Name of Offeror or Contractor: DRS TEST & ENERGY MANAGEMENT, | NC.

B.4.15 WD DRS-0015: - This WD DRS-0015 is fully funded.
B. 4. 16 RESERVED

B.4.17 WD DRS-0017: - This WD DRS-0017 is fully funded.

*** END OF NARRATI VE B0004 ***
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Name of Offeror or Contractor: DRS TEST & ENERGY MANAGEMENT, | NC.

SECTI ON G - CONTRACT ADM NI STRATI ON DATA

PRON
LI NE AVS CDY OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM M PR ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
170101 R372C164R3 Al 2 $ 0.00 $ 198, 786. 00 $ 198, 786. 00
63300544100 72Cl64
170201 R372C164R3 Al 2 $ 0.00 $ 1,043, 472.00 $ 1,043, 472.00
63300544100 72Cl64
170301 R372C164R3 Al 2 $ 0.00 $ 11, 253. 00 $ 11, 253. 00
63300544100 72Cl64
NET CHANGE $ 1, 253, 511. 00
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAMVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Ar ny Al 21 72040000076N6N7EP633005255Y  S20113 Wb6HZV $ 1, 253, 511. 00
NET CHANGE $ 1, 253, 511. 00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMT
NET CHANGE FOR AWARD: $ 6, 678, 507. 93 $ 1, 253, 511. 00 $ 7,932,018. 93

ACRN EDI _ ACCOUNTI NG CLASSI FI CATI ON
Al 21 070820400000 S20113 76N6N7E63300544100255Y 72C164S20113 Ws6HZV
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